

UNITED STATES GOVERNMENT

Memorandum

25X1A5a1

TO : The Files: [REDACTED]

DATE: 28 February 1963

FROM : [REDACTED]

25X1A9a

SUBJECT: Trip Report - RR-44 Receiver [REDACTED]

25X1A5a1

1. Project Description:

25X1C1a1

[REDACTED]

2. Contractual Information:

25X1A5a1

- a. Initial Cost: [REDACTED]
- b. Initiation Date: 29 June 1962
- c. Completion Date: 31 December 1962 Extension: Phase I - 31 Jan 63
- d. Deliverable Items: Phase I - 5 units Phase II - 30 Apr 63
 Phase II - 95 units

3. Date of Meeting: 25 February 1963

4. Place of Meeting: [REDACTED]

5. Persons Attending:

25X1A9a

Agency
Mr. [REDACTED]

Non-Agency
Mr. [REDACTED]
Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On Schedule and Expected to Remain So: Yes
- b. Within Obligated Funds and Expected to Remain So: Yes
- c. Satisfactory Technical Progress: Yes

7. Project Status:

The A&A being performed at the R&D Laboratory has been completed. The unit did not meet specifications in the following areas:

- 1. Sensitivity at low temperatures
- 2. AGC action

SUBJECT: RR-44 Receiver with [REDACTED]

25X1A5a1

The contractor has been made aware of these problems and will correct them before starting fabrication of the remaining 95 units.

[REDACTED] 25X1A9a

Distribution:

R&D Subject File
Inspection Branch/PD/OL
R&D Lab
OC-OS
ESB
Monthly (2)
EP Chrono